
Charged Total
Hours Charged Approved 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10
Past Week Hours Hours Tu Tu Tu Tu

Running
45.4 195.1
61.1 82.7
5.1 83.0
6.9 431.8

Not Running
33.5 273.1
8.0 74.7

7.98 7.98
0 0

IR  RHIC Experiment Beam 
  2:00 BRAHMS X4020 57.9 122.5
  2:00 pp2pp X4086 0 0
  8:00 PHENIX X7821 53.7 145.8
10:00 PHOBOS x8228 57.3 142.1
  6:00 STAR x8305 60.4 152.5

Beam AGS Experiment Beam 
A3 E966 x4812 0 182.9 200

Codes:                            Run

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Develop. 

                     Standby                            setup with low intensity collisions

Beam Experiments

Complex Operating Efficiency: (61.1+45.4+6.9+8.0+5.1)/(61.1+45.4+6.9+8.0+5.1+33.5) = 79%(RHIC)

Initial RHIC beam intensity at store 38 x 1011  d/bunch 52 x 109  Au/bunch

Click HERE for List of Involved Institutions

Hours charged from 0800 (1/14/03) to (1/21/03)

C-AD EXPERIMENTS for the week ending 21 January 2003

AGS Extracted beam intensity   39 x 1011  d/bunch   53 x 109  Au/bunch (RHIC)

o Program Avail. 

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (FEB) Fast Extracted Beam; (**) Lab Holiday

As Run                                                                  Planned                                                

RHIC Cryo Operational

o Startup (SEB/RHIC)

o Experiment Setup 

o Scheduled Downtime

BLIP
RHIC Cryo startup

                   200 GeV/n d x 200 GeV/n Au

Scheduled Access Days
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